GOVERNMENT O F ANDHRA PRADESH

ABSTRACT

RWS&S – Chittoor District - Extension of Agreement Time upto **30.04.2018** in respect of the work "Construction of SS Tank to provide sustainability to CPWS Scheme to Chinnakothiliki and 7 other Habitations in Kurnool district" - Estt. Cost: Rs.800.00 lakhs – Sanctioned under NRDWP- Sustainability grant without Liquidated damages - Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS.II) DEPARTMENT

G.O.Rt.No.204 **Dt:07.03.2018**

Read the following:-

1. G.O.Rt.No.582, PR &RD (RWS.II) Department, Dt.08.04.2013.
2. G.O.Ms.No.8, PR&RD (RWS.I) Dept., dated 30-1-2017.
3. From the Chief Engineer-IV, RWS &S, Lr.No.AE2/ DEEp3/ RWS &S /KNL/NRDWP/ Chinnakothiliki / EOAT/2018, Dt.18.01.2018.

******

ORDER:

In the circumstances reported by the Chief Engineer-IV, RWS&S, A.P., Vijayawada in his letter in the reference 3rd read above, Government after careful examination of the proposal hereby accord Extension of Agreement time upto **30.04.2018** without Liquidated damages, in respect of the work "Construction of SS Tank to provide sustainability to CPWS Scheme to Chinnakothiliki and 7 other Habitations in Kurnool district which was already sanctioned vide G.O 1st read above with an Estimated cost Rs.900.00 lakhs, sanctioned under NRDWP - Sustainability grant.

2. The Chief Engineer-IV, RWS&S, AP, Vijayawada shall take further necessary action in the matter.

3. A copy of this order is available on the Internet can be accessed at www.ap.gov.in/goir.ap.gov.in

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer-IV, RWS &S , AP, Vijayawada.
The Engineer-in-Chief, RWS &S, A.P, Vijayawada.

Copy to :
The OSD to Minister (PR, RD & IT E &C)
The P.S to Principal Secretary (PR&RD)
The District Collector, Kurnool District.
The Superintending Engineer, RWS & S, Kurnool District.
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER